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CONFIDENTTIAL

10 May 1984

MEMORANDUM FOR: Deputy Director for Administration

FROM: Daniel C. King
Director of Logistics

SUBJECT: Report of Significant Logistics Activities for
25X1 Period Ending 10 May 1984 | |

1. Progress Report on Tasks Assigned by the DCI/DDCI:

25X1

No tasks assigned during this reporting period.

2. Items or Events of Major Interest that have Occurred
During the Preceding Week:

STAT

a. Renovations: The General Services
Administration [(GSA) finallv completed repairs to a main water
STAT line within the that had been leaking for several
weeks,

Despite the continued deluge of rain during the month
of April, the Depot roof has remained intact with only very
minor, easily patched, leaks developing.

Work on resumption of the repaving effort is still
being delayed due to inclement weather. A lengthy drying out
period is needed before substantial work can be accomplished.

25X1

b. New Building Project Office - Bid Package #l: GSA
conducted a preconstruction meeting with George Hyman Company
on 8 May 1984 at the CIA Headquarters building. Administrative

25X1 procedures were established and key personnel from (thggAggggxT
GSA, and the George Hyman Company were identified.

c. Construction Trailer: The government's trailer is

25X1

scheduled to be moved onsite the week of 7 May 1984.

25X1
STAT
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SUBJECT: Report of Significant Logistics Activities
for the Period Ending 10 May 1984

d. Northside Utility Line Project: While filling the
new underground chilled water lines under 70 pounds per square
inch domestic water pressure, a 13-foot section of the cement
asbestos supply line at the power plant split open. GSA
estimates that it will take the contractor approximately one
week to install a new section of line.

The steam and condensate lines are completed except for
the connection to the Printing and Photography Building. After
this connection is made, the steam and condensate lines must be
tested. The cathodic protection system has been tested and
several defects were found which must be corrected.

Due to the above, it appears at this time that the
contractor may not complete installation by 15 May 1984. The
Real Estate and Construction Division (RECD), OL, will continue
to work with GSA to expedite the repair work and complete this
project.

e. Ames, Key, Chamber of Commerce Parking Controls - On
7 May 1984, meetings were held with representatives of the
First American Bank of Virginia, Kelly Girls, the lessor's
agents, Domestic Security, and RECD.

The First. American Bank has agreed with the general
concept of the parking controls at the Key Building and no
physical barriers will be implemented on the perimeter roadway
which surrounds the building. The bank will have transient
parking on that level. The bank representatives expressed some
concern over the loss of two customer parking slots under the
building. The bank's management is expected to agree with the
final terms which the Agency negotiated with the Charles E.
Smith Company.

The Kelly Girls will cooperate with the Agency's
guidelines regqgarding parking at the Key Building. The Kelly
representatives indicated that the sole reason they were
located in that facility was to support their contract with the
Agency.

f. Key Building - On 8 May 1984, a fire alarm emptied
Key Building and summoned the fire department. Wwhile no fire
was found, it is believed that a rate-of-rise temperature
detector was activated in the Headgquarters Secure Telephone
System (HSTS) area in Room 514 when the HSTS was turned on,
while the room air conditioning was out of service. With an
open door and the use of fans, the room was kept operational
until a temporary air conditioner, being installed since last
Friday, was placed in service at about 1050 hours.
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SUBJECT: Report of Significant Logistics Activities
for the Period Ending 10 May 1984

g. Quality of Life: On 5 May 1984, 250 square yards of
plum/beige soll-resistant nylon carpet were installed in the
Office of Medical Services main corridors and reception/waiting
room.

The Southeastern Floor Company has completed the
replacement of the running track in the BE corridor at
Headquarters Building and are working on the floor in the
locker and exercise rooms. ‘

h. Planter Barricades - Headquarters: Fairfax Wood and
Concrete, Incorporated, replaced the four planters at the
Northeast entrance to the Headquarters building on Friday,

4 May. The eight planters for the Southwest entrance are
scheduled for delivery on 11 May.

i. Renumbering Parking Spaces: On Saturday, 5 May 1984,
representatives from the Logistics Services Division, OL,
renumbered 279 spaces in the South Parking Lot and marked 43
new parking spaces on the roadway to Route 123 on the
Headquarters compound. Although presently concentrating on the
least legible of the reserve, medical, and carpool spaces,
eventually all spaces in the North and South lots will be
renumbered.
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SUBJECT: Report of Significant Logistics Activities
STAT for the Period Ending 10 May 1984

3. Significant Events Anticipated During the Coming Week

The Logistics Conference will be held on 14 and 15 May

25X1 1984/ | During this period ot
25X1 time,| | will be the Acting Director ot Logistics.
25X1

25X1

’-.{\)—Danlel Ci K1ng
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